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Prepared by; Christopher Mercer, iNtegrate 2 Project Director; Jim McKinney, iNtegrate 2 Technical 
Project Manager; Leslie Obourn, SCI Engagement Manager 

Summary  

Item  Current 
Status 

Prior 
Status 

Status Notes 

Overall 
Status 

Yellow Yellow The overall status for the project remains Yellow due to Time 
Tracking and Integrations (NSHE and Campus).  Please refer to the 
detailed status below. 

 Overall 
Status – 
Functional 
Lanes 

Green Green HCM 

Green Green Payroll: Work on outstanding Payroll configuration continues.  
Developing go-live check list/build based upon new go-live date. 

Yellow Yellow Time Tracking: Time Tracking design is in Progress.  

Green Green 
 

Financials: Status is Green. P2 Scenario development was 
completed this week slightly behind schedule, pushing P2 Playback 
prep into next week. P2 Security spreadsheets were mostly 
completed this week with remainder expected early next week. 
Continued monitoring of Playback preparation, P2 Tenant 
validation, integrations, and other P2 related tasks. 

Green Green Audit. Audit efforts are on track.  

 Overall 
Status – 
Technical 
Team 

Yellow Yellow Integrations (NSHE):  The integrations team is working to finish up 
unit testing on the integrations that are targeted for P2 
testing.  Additionally, we are working with the functional teams to 
get the requirements for the integrations that are targeted for 
P3.  Several Risks or issues have been logged for NSHE integrations. 

Yellow Yellow Integrations (Campus):  Some major integration points (JV 
Loads, Lawlor, Thomas and Mack, Assets and Supplier Registration) 
are behind scheduled and have risk for being ready for P3 End to 
End testing.   

Green Green Conversion (Financials): A new set of tasks and due dates were put 
into place the week 10/2.  The revised schedule achieves the goal 
of having Financials data in the P2 tenant by 11/11, in time for 
playbacks.  Tasks have been completed on time so far, and we are 
on track. 
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Item  Current 
Status 

Prior 
Status 

Status Notes 

Green Green Reporting: We have defined a standard reports list and have 
started development on HCM and Financials reports. We will 
gather Compliance specifications and examples in November. 

Green Green Security: Is constantly being evaluated based on functional 
requirements. The teams are gathering security information for P2. 

 Overall 
Status – 
Training & 
Outreach 

Green Green Training: Overall status of Training is Green.  Current Development 
Plan is being refined for relevance to NSHE.  Training Liaisons are 
developing selected job aids independently. 

Green Green Change Management/Communication remains on track and in 
green status. 

Green Green Testing: Overall status of Testing is green.  Support for completing 
the scenario template and performing trial JIRA loads is underway.  
Refining JIRA for System Testing continues.  Filtering in JIRA to 
provide testers with a list of items ready for testing is resolved.  
The change request process was refined and discussed with PMO.  
Close out of Unit Testing continues. 

 Schedule Yellow Yellow The status for Schedule remains at Yellow due to Time Tracking.  
Please refer to the detailed status below. 

 Schedule Green Green HCM 

Yellow Yellow Time Tracking: Outstanding Time Tracking configuration items are 
impacting the schedule.  The Kaba contract is in final negotiations. 

Green Green Payroll 

Green Green Financials: Status is green, although P2 Scenario development is 
slightly behind schedule. It was originally scheduled for completion 
on 10/21, but will push into next week due to ongoing discussion 
with testing team to confirm approach and format. Data 
conversion is on schedule. Continued monitoring of Budget 
configuration, integrations, and other P2 related tasks. 

Green Green Technical Team: A new set of tasks and due dates were put into 
place the week 10/2.  The revised schedule achieves the goal 
of having Financials data in the P2 tenant by 11/11, in time for 
playbacks.  Tasks have been completed on time so far, and we are 
on track. 

Green Green Change Management/Outreach: We are on track with the current 
schedule. 

 Green Green Audit 
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Item  Current 
Status 

Prior 
Status 

Status Notes 

Budget Green Green As of 9/30: 
Actual Hours: 60% of budget 
Projected Hours: 63% of budget 
 
Updates thru October will be included in next week’s report. 

Personnel Green Green The status of Personnel is Green.  We expect changes to personnel 
over the next several months and will continue to monitor closely.  
Please refer to the detailed status below. 

 Personnel Green Green HCM 

Green Green Payroll 

Green Green Time Tracking 

Green Green Financials:  No specific issues related to personnel.  

Green Green Technical Team: We are in the process of working through two 
open positions for reporting and security to help in these areas. 

Green Green Change Management/Outreach: Testing co-lead is resigning 
effective November 1. 

Project Risk Yellow Yellow The status of Project Risk remains at Yellow due to the Time 
Tracking and Technical areas.  Please refer to the detailed status 
below. 

 Project 
Risk 

Green Green HCM 

Green Green Payroll 

Yellow Yellow Time Tracking: Requirements discovered during the STAT process 
have been configured and will be tested as part of P2.  The Kaba 
(Time Clocks) integration will not be available for P2 and must 
occur during P3. 

Green Green Financials: We continue to monitor several specific areas of risk: 
1) SREG Development 
2) WAX Development & FDM Finalization 
3) Bidding System Exception 
4) Delegation approach – Acceptable approach identified 

Yellow Yellow Technical Team: We have some key risks with several NSHE and 
campus owned integrations that have impact on this pillar. These 
risks could impact timelines if they are not addressed in a 
reasonable timeframe.  All risks are documented in JIRA. 

Green 
 

Green 
 

Change Management/Outreach: Continuing to assess Campus 
engagement and team preparedness. 
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Color Key  

Red Project timeline is experiencing significant delay (4+ weeks) to schedule or project deliverables for critical 
tasks.  

Yellow Project timeline is experiencing a 2-4 week delay to the schedule or project deliverables for critical tasks. 

Green Project plans and activities are on schedule and issues and risks are being managed.  Delays are less than 2 
weeks for any critical tasks. 

 

 
Key Accomplishments 
 

Area Accomplishment /Activity 

HCM 1. Core HCM 
a. Configuration:  Reviewed Delegation Summary document with the HCM/FIN teams.  

We left with an acceptable workaround for Finance.  Mary left with a few open items 
before the process can be finalized.  

b. Configuration:  Completed 2 feedback / design enhancement.  The changes are 
detailed in the NSHE Design Changes and Configuration Updates file. 

c. Configuration:  Conducted and Participated in weekly cross functional team meeting 
and configuration review meeting.  

d. Configuration:  Reviewed Student Integration requirements.  The next step is for the 
integration team to begin the student integrations.  

e. Configuration:  Working on Playback PowerPoint Decks for all lanes.  Reviewed an 
example with the Designees and Leads. 

f. Configuration:  Met with Thomas and Mack to discuss Workday processing for Event 
Center workers.  We discussed Integrations from Workday to TIMS and from TIMS to 
Workday. 

g. Conversion:  Conducted and Participated in bi-weekly P2 conversion calls. 
h. Conversion:  Mike continued to work on resolving Programmatic Conversion Issues 

for Costing Allocations and building error reports. 
i. Conversion:  Mike delivered 5 new error reports.  The team is working on 

requirements for additional error reports.      
j. Testing:  Working on test scenarios for System testing.   

2. Benefits 
a. Configuration:  Configured Retirement Benefit Plan rules changes.  Discussed all 

changes with Pat La Putt.  The changes are detailed in the NSHE Design Changes and 
Configuration Updates file. 

b. Testing:  Working on test scenarios for System testing.   
c. Conversion:  Worked through the Benefit Errors that occurred during the P2 load.  

3. Recruiting 
a. Configuration:  Finalized a solution for the Offer Approval Process and Classified 

Tested solutions.  We are still working through testing to ensure the solution works 
properly.  After we finalize testing the changes will appear on the NSHE Design 
Changes and Configuration Updates file. 

b. Configuration:  Working on Offer Letter solution.  
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Area Accomplishment /Activity 

c. Configuration:  Configured Job Posting Templates and External Career Sites in NSHE2. 
d. Testing:  Working on test scenarios for System testing.   

4. Absence 
a. Configuration:  Configured updates based on feedback. The changes are detailed in 

the NSHE Design Changes and Configuration Updates file. 
b. Conversion:  Validated the P2 Tenant.  
c. Testing:  Working on test scenarios for System testing.   

Time Tracking 1. Continued to test configuration, calculations and validations with Audra. 
2. Developed design requirements for Non-Exempt Admin Faculty Overtime.  Configured in 

P1 with Audra. Waiting for P2 to test.  
3. Validated P2 Tenant (SCI). 
4. Continued to develop test scenarios for System Testing with Audra. Audra will provide 

them to Drago to add to the Payroll/Time Tracking document. 

Payroll 1. Data Loads for all Payroll related files have had errors resolved and have been reloaded.  
Manual Config needed for some Decline Balances. 

2. Mary is continuing to coordinate the development of test scenarios, which Drago is adding 
to the Jira template. Drago sent us a list of the scenarios created so far for review. 

3. Met with NRAT and HCM - HCM will be able to reconfigure On-boarding BP to route 
resident aliens to the NRAT role.  HCM to discuss involving NRATs into some of the 
upcoming testing.  Begin engaging, Kelly Grommet, NRAT from UNR to the fold. 

Financials 1. Banking & Cash Settlement 
a. Created another set of Expenses ACH transactions for each institution and created 

another EFT transactions for each institution - run settlements when ready to send to 
Bank of America. Had to recreate as Bank of America had a SFTP error when receiving 
the test files.  

b. Added Thomas and Mack bank account, new payment types and other catchup 
configuration in NSHE2.  

c. Prep NSHE2 for outstanding checks load. 
d. Started Banking playback template preparation. 
e. Review banking scenarios by tomorrow. Continue validation through the week. 
f. Developed validation checklist spreadsheet. 
g. Initiated contact with BofA regarding PayModeX and introduced PayModeX contact to 

BofA.  Worked on initiating a file for Mike Smith to work on for the PayModeX 
integration. 

2. FDM 
a. All but a few of the security role spreadsheets have been uploaded. 
b. Financial Accounting. 
c. P2 Build Implementation Checklist Update - still needs SA final review. 
d. Completed test scenarios. 
e. Confirmed project approach to allocations to be shared with Controllers was 

submitted to Steve and Mike-pending. 
3. Budgets: Developed initial specifications for beginning "cash balance" conversion. 
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Area Accomplishment /Activity 

4. Business Assets 
a. First pass of test scenarios completed. 
b. Completed Assets playback template- ready for additional detail and demo prep; prep 

for assets load in copy of P2. Non multibook configuration in NSHE2 this week. 
Configuration validation complete this week. Developed validation checklist 
spreadsheet. 

c. Sent out inventory requirement progress to controller's group. 
5. Customer Accounts 

a. Completed P2 testing scenarios - ready for consultant review. 
b. Providing feedback on help text/routing/audit report related to Customer Deposits. 

6. Expenses 
a. P2 Test Scenarios have been uploaded for consultant review. 
b. Have started on the P2 Playback PowerPoint should have it completed by Friday. 

7. Projects 
a. Complete configuration catchup plus validation this week. Developed validation 

checklist spreadsheet. Completed playback template - ready for additional detail. 
b. List P2 configuration catchup for next week. 
c. Reviewed the Project Playback. 
d. Made some progress on Project scenarios. 

8. Grants & Effort Reporting 
a. Continued to work on Testing preparations and playback slides. 

Working on obtaining list of employees that are assigned as effort certification 
reviewer role from all campuses.   

b. Emails were sent by UNLV regarding pre-award functionality. Communications were 
sent to try to figure out why this topic has surfaced again. 

9. Procurement 
a. Working on test scenarios will be completed today. 
b. Working on playback presentation will be completed today. 
c. P2 Security Role Data submitted for Procurement. 
d. Attended kick-off meeting on Data Governance. 
e. NSHE P2 Validation Checklist. 

10. Suppliers 
a. P2 Checklist update and finalized BP's for move. 
b. Work was begun on P2 Test Scenarios. 
c. Continued work/review of outstanding JIRA's. 
d. Playback prep meetings - review of expectations, timeline and templates. 
e. NSHE P2 Validation Checklist. 

Audit 1. Began reviewing Business Processes with delegation permissions. 
2. Completed multiple security spreadsheets. 
3. Met with both the financial and HCM team to discuss delegations. 
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Area Accomplishment /Activity 

Technical 1. P2 Build    
a. The P2 tenant build was completed by SCI Data team. 
b. The SCI consultant team will complete their P2 tenant validation and catch up 

configurations on Friday, 10/28. 
2. FIN Conversion 

a. SCI is completing the load of the Financials extracts by COB on 10/28. 
b. Prepared Validation documents for the campus validation teams. 
c. Began work on the Cash and Life to Date Beginning balances data extract files.    

3. Integrations 
a. Completed the Integration Migration requests in JIRA to move integrations from P1 to 

P2. 
b. Conducted bi-weekly integration meeting with the campuses. 
c. Attended initial meeting with the ADP technical team for an overview of the 

integrations needed for garnishment processing. 
d. Received confirmation from Sierra Health/HPN that the Unit Test file passed their 

compliance checking. 
e. Met with Thomas and Mack team again to discuss the fields that will need to be sent 

from Workday to their system. 
4. Reporting:  

a. Reports complete and ready to review (since last status update): 
i. R039-List of Disposed Assets. 

ii. R040-Open Invoice Report. 
b. First bi-weekly Reporting Governance is being held. 
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Area Accomplishment /Activity 

HCM/Outreach 1. Training 
a. Additional HCM job aids started. 
b. Review and update of Job Aids has begun. 
c. Linda, Erik, and Tom completed HCM and FIN fundamentals training. 
d. SCI has finished initial draft of Curriculum Development Plan for NSHE review; initial 

review with Training Coordinator. 
2. CM/Communication 

a. Toured all spaces for Playback sessions in Las Vegas and Reno. 
b. Sent RFQs to videographers for recording kickoffs and group Playbacks in RNO and 

LAS. 
c. Tested Blue Jeans as a recording solution for Playback Breakout sessions. 
d. Discussed Website redesign with SCS technology team. 
e. Facilitated Campus Change Lead Call on 10/24. 
f. Confirmed Change Partners by Campus for UAT. 

3. Testing 
a. Reviewed the system tester dashboard with the leads and other team members. 
b. Refined Change Request Process and discussed with the PMO. 
c. Updated the System Testing schedule to the team.   
d. Prepared a document for review by the HCM team for Unit Testing close-out. 
e. Performed trial loads in JIRA for some of the designees. 
f. Worked with Technical Lead to refine workflow for System Testing and Change 

Request Process. 
g. Identified testers that need JIRA access and communicated to JIRA administrator. 

 

Upcoming Activities 

Area Dates Upcoming Activities 

HCM - All 
Lanes 

10/3-10/21 Update System Test Scenarios. 

10/17- 11/11 P2 Playback Preparation. 

10/19- 11/4 Security Role Updates. 

10/24- 10/28 P2 Tenant Validation, Configuration Changes, Smote Testing, etc. - SCI Team. 

10/31- 11/9 P2 Tenant Validation - NSHE Team. 

HCM 

10/17- 10/21 Complete 5 Feedback / Design Enhancements Changes. 

10/24- 110/28 
Work on Named Professorship and Academic Appointment setup to work on 
Academic Appointment setup. 

9/19- 10/31 
Train Tony on the Supervisory Organization process so he can handle the process the 
next build (P3). 

Benefits 10/17- 10/21 Complete 8 Feedback / Design Enhancements Changes. 

Recruiting 
10/10- 10/14 Complete 2 Feedback / Design Enhancements Changes. 

10/17- 11/30 Finalize configuration of the Offer Approval process configuration 

Absence 

Ongoing Continuation of configuration and design updates because of Phase 2 and 3 testing. 

Ongoing Development of termination payout adjustments and DRI buy back requirements. 

Ongoing Complete configuration and Testing of absence balance payouts with Payroll. 
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Area Dates Upcoming Activities 

Ongoing Complete Testing of leave without pay codes with Payroll. 

Ongoing Test proposed solution for Worker’s Comp buyback with Payroll. 

Payroll 
  
  
  
  
  
  
  
  

10/3-10/21 Update System Test Scenarios. 

10/17-11/10 P2 Playback Preparation. 

21-Oct Knowledge Transfer - Architect Stage Assessment. 

Week of 10/24 P2 Tenant Validation - SCI Team. 

Week of 10/31 P2 Tenant Validation - NSHE Team. 

On-going Work continues on the PERS Status Codes for Integration. 

On-going Work continues on NRAT Security and onboarding BP (HCM). 

On-going Work beginning on Work Study requirements. 

On-going Work beginning on Playback break out session preparation. 

Time Tracking 
  
  
  
  
  
  
  
  

10/3-10/21 Update System Test Scenarios. 

10/17-11/10 P2 Playback Preparation. 

4-Nov Knowledge Transfer - Architect Stage Assessment. 

Week of 10/31 P2 Tenant Validation - NSHE Team. 

On-going 
Continue work on MOA/CTA set up. Review, update, and test any necessary changes 
to Time Code Groups and Time Calculation Groups. Catch-up on any open 
configuration items. Updates to Design Guide. 

Upcoming Stage NSHE1 for demo of work schedules. 

Week of 10/24 
John to check on OT requirements for those getting paid less than 1 1/2 times the 
minimum wage - needs to meet with Legal. 

Week of 10/24 
Additional Overtime Requirements for Non-Exempt Administrative faculty have been 
designed and configured.  Testing will be done in P2. 

Banking & 
Cash 

Settlement 
  
  
  
  
  
  
  
  
  

31-Oct Gather BAI code details -send out spreadsheet 

20-Oct 
New ACH bank ID's rec'd from BofA seem to have a couple of duplicates.  Waiting for 
BofA to respond. 

21-Nov WD 27 test functionality – start. 

26-Oct Security role gathering to end. 

24-Oct Expenses ACH. 

31-Oct Campus to begin validating data in copy of P2. 

30-Oct Positive Pay & Bank recon to be expanded across all institutions. 

02-Nov Test Scenario preparation. 

24-Oct Resolution for "S" file problem in the BAI2 load. 

 Ongoing PayModeX integration assistance. 

FDM 
  
  

11-Nov Support for P2 load issues and questions. 

11-Nov Review of submitted security roles and preparation for loading. 

11-Nov UNR staff initial testing of WAX tool and hosting setup. 

Financial 
Accounting 

  
  
  
  

24-Oct Send out document to controllers when approved re: project approach to allocations. 

4-Nov 
Work on data gathering for test prerequisites - gather gift allowables from campuses 
& gather grant info for allocation testing load & create allocations for testing by each 
campus. 

28-Oct Playback script and presentation development. 

4-Nov Develop requirements for delegation by business process and for approval levels. 

4-Nov Review fringe benefit data from DRI, building initial P2 configuration data. 

Budgets 
  

4-Nov Initial testing and review of configuration in NSHE9. 

4-Nov Work on Budget conversion specs and files. 
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Area Dates Upcoming Activities 

  
  

TBD Develop testing scenarios-delayed until configuration completion. 

TBD Develop playback presentations-delayed until configuration completion. 

Business 
Assets 

  
  
  
  
  

14-Nov Playbacks – start. 

31-Oct Campus validation of Assets file in Copy of P2 tenant. 

31-Oct P2 Assets test - multibook not enabled- start test. 

26-Oct Security role gathering - to end. 

24-Oct Load extract file into Copy of P2 tenant. 

21-Oct P2 Test scenarios. 

Customer 
Accounts 

  

28-Oct Develop playback script and supporting materials 

11-Nov 
Testing mitigation for intercompany payment application - Goal to turn intercompany 
on again. 

Expenses 
  
  
  
  
  
  

  JIRA tasks during P2 testing. 

11-Nov P2 Tenant Validation. 

28-Oct Testing Financial Admin Assistant Role 

28-Oct Prep for Playback 

TBD 
WD 27 - Spend Authorization Configuration- and possible expense report changes 
due to new functionality. 

  Create Resource documents for Testers. 

  Mass Close of Spend Authorizations - Not relieving encumbrances. 

Projects 
  
  
  

26-Oct Testing Scenarios. 

14-Nov Playback. 

1-Nov Validate project budget conversion for current FY and MY (part of the Fin Budget). 

31-Oct Validate Project Hierarchy & phases configuration with institutions. 

Grants & 
Effort 

Reporting 
  
  
  
  

28-Oct Test Scenario Preparation Activities. 

28-Oct 
Role assignments for grant and award roles as well as effort certification reviewer 
(supervisory org roles). 

28-Oct Playback Preparation Activities. 

28-Oct 
 JIRA F&A Revenue Allocation (930) to be completed next week.  During P2 testing 
will test with new role of allocation specialist. 

31-Oct Continue working with Grant related reports. 

Procurement 
  
  
  
  
  

Ongoing Continue working on open JIRA tasks. 

18-Nov Development of PO Layout. 

18-Nov Discuss PCard configuration. 

7-Nov P2 Test Scenarios. 

16-Dec Review of Spend Category Hierarchies and Spend Categories. 

28-Oct 
Prep for Playback - SCI has created agenda, schedule, and PowerPoint templates for 
review and approval by NSHE. 

Suppliers 
  
  
  
  
  

Ongoing JIRA tasks for SREG. 

Ongoing JIRA as assigned and follow up from previous testing. 

10/31-11/4 Prep for Playback. 

Ongoing PaymodeX Preparation. 

Ongoing SREG Development Meetings. 

Audit 

10/31-11/4 Continue to work on security spreadsheets. 

10/31-11/4 
Review business processes with delegation permissions.  Meet with each team and 
document parameters needed with delegations. 
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Area Dates Upcoming Activities 

11/4/16 Provide overview to the audit department on security. 

P2 Build 10/26 - 11/3 Compile Load Summary report to review with NSHE. 

FIN 
Conversion 

  
  

10/24 - 10/28 Load data extract files into a copy of the P2 tenant. 

10/31 - 11/4 Campus validation of data extracts loaded into the copy of P2. 

11/7 - 11/11 Load extract files into the P2 tenant. 

Integrations 
  
  
  
  
  
  
  
  

10/31 - 11/11 Migrating integrations from P1 to P2. 

10/31 - 11/4 Testing the fix from Workday for the Bank Statement Import integration. 

November 
Begin Development on the integration to load Parking deductions from the T2 system 
for UNR and UNLV. 

November 
Begin Development on the integration to load Time Entry data for Thomas and Mack 
into Payroll Input. 

November Continue discussions on the Student Employment process and integrations. 

November Begin Development on the Student Financials integrations. 

November Begin working with MetLife on the Enrollment and Payroll deduction integrations. 

November Begin Development on integration to PayMode (Supplier Payments). 

November Continue discussions on the Pcard and Travel Card processes/integrations. 

Reporting 
  
  
  
  

10/24-10/30 Custom Report and Calculated Field audits in P2. 

Oct/Nov (In Progress) 44% of HCM and FIN NSHE standard reports are in progress or complete.  

Oct/Nov 
Planning:  Analysis and requests for System Administration government/compliance 
sample reports that NSHE will be responsible for. 

11/2 Reporting lane meeting with campuses (bi-weekly). 

11/7 Data Governance Meeting (bi-weekly). 

Training 
  
  
  

10/14 - 11/1 HCM Job Aid assignments. 

11/1 Next TLG Meeting. 

10/31 - 11/4 Draft of Campus Demo script/info flow. 

10/31 - 11/4 Continue critical review of Curriculum plan. 

CM/ Comm 
  
  
  
  
  
  

10/31 - 11/4 
Negotiate recording Playbacks using videographers or select an alternative recording 
strategy. 

10/31 - 11/11 Begin work on Website redesign. 

10/17 - 11/4 

Develop initial schedule for Campus demonstrations/January. 

Get admin access to Blue Jeans for managing playback breakout moderators and 
recordings. 

Establish Google Drive location for all playback videos that is viewable by team. 

Develop Reinforcement/Recognition Strategy. Deleted from Change Management 
Strategy. 

Prepare instruction sheets for playback/breakout presenters in use of technologies. 

Testing 
  
  
  
  
  
  

10/31-11/11 

Complete documentation to support Unit Testing sign-off. 

Refine JIRA configuration for change request process and develop presentation 
material to support rollout to project team and campus representatives. 

Develop presentation material for JIRA training.  Record JIRA training. 

10/31-11/4 

Continue to build the System Testing schedule. 

Confirm JIRA and Workday access for all testers. 

Test JIRA for System Testing. 
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Planned Time Away 

Dates Team Member Planned Time 
Away 

October 31 – November 4 Taryn Doetch 
Rhonda Dome 
Michael Bakker 

PTO 

November 1 Tom Davis PTO 

November 4 Roberta Roth PTO 

November 11 NSHE Team Veterans Day 

November 17-23 Matt Garland PTO 

November 21-25 Steven Sullivan PTO 

November 21 – December 7 Michelle Kelly PTO 

November 22 Mark Sonntag PTO 

November 23 Ursula Price 
Ken Bialobrzeski 

PTO 

November 24-25 All Team Members Thanksgiving 

December 14-19 Ursula Price PTO 

December 23-28 Ken Bialobrzeski PTO 

December 26 All Team Members Christmas Day 

December 26-30 Ursula Price PTO 

December 26-January 1 Steven Sullivan PTO 

January 2 All Team Members New Year’s Day 

February 20-24, 2017 Mark Sonntag PTO 

May 1st - May 15th & May 17th Elora Paik PTO 

May 15 – 26 Mike Johnson PTO 

 
 
Key Issues <A systematic and comprehensive plan has been developed and will be put in place to address the issues, as well 

as the timeline that we are now be driving to> 
 

# Key Issue Criticality Owner Resolution 
Target Date 

Resolution Plan 

FIN-
1719 

Delegation Approach Medium Steve 
Creswell 

10/26/16 The team met 10/26 to discuss with 
Mary Stoltz, Internal Audit.  Next 
steps are to document and test the 
approach in P2. 
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# Key Issue Criticality Owner Resolution 
Target Date 

Resolution Plan 

FIN-
1721 

JV Load Integration is 
behind schedule 

High Steve 
Creswell 

10/28/16 The project team has collected the 
needed information from campuses 
and now needs to categorize the 
types to determine the integration 
approach for each. See the current JV 
Load status in Jira: https://nshe-
integrate2.atlassian.net/browse/TCH-
240 
 
JV Loads will remain on the issues list 
until the templates are shared with 
campuses. 

FIN-
1724 

Exception – EX-007 
Bidding System 

High Leslie 
Obourn 

10/21/16 Initial meeting with Workday on 
10/14, and Workday will provide 
roadmap/implementation dates by 
10/21.  This issue can be closed when 
NSHE confirms the scope of 
Procurement/RFQ at Go-Live and the 
status of this exception request. 

FIN-
1732 

Payroll Accrual High Steve 
Creswell 

10/21/16 Brainstorm submitted, conducted 
meeting with Workday, and planning 
additional detailed sessions. 

HCM-7 Workday doesn't 
allow you to convert 
data to create new I-
9 forms in Workday. 

Medium Michele 
Meador 

11/18/16 NSHE needs to develop a plan for 
how NSHE will handle this process for 
I-9 processes outside of Workday 
amongst their current different i-9 
systems. 

HCM-8 Worktag Brainstorm: 
inability to limit 
number of Worktags 
available for override 
entry via Time 
Tracking 

 
High 

John 
Doetch 

11/11/16 Brainstorm has been escalated and 
use cases prepared for a discussion 
with Workday.  The PMO is working 
to schedule a discussion with 
Workday and identify next steps and 
timeline. 
Initial meeting with Workday on 
10/14, project management team to 
setup standing calls with Workday 
development until resolved. 
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# Key Issue Criticality Owner Resolution 
Target Date 

Resolution Plan 

HCM-9 Overtime change for 
Temp Hourly, 
Students, LOA’s and 
non-exempt Admin, 
Grads and Post Docs. 

High John 
Doetch 

10/14/16 Overtime for these employees will 
now be paid after 40 regular hours 
per week and no longer after 8 
regular hours per day. Classified 
employees’ rules have not changed. 
Still or 8 in a day and over 40 regular 
in a week. 
 
Time tracking will have to be 
reconfigured for the calculation of 
overtime for these employees. 

HCM-11 UNLV, DRI, TMCC, 
and NSC voiced 
concerns regarding 
the timeline for the 
Supervisory 
Organization 
validation. 

High Matt 
Garland 

10/30/16 Kim Beers has offered that Sarah 
Echo could assist these institutions 
with their validation. In addition, 
Betsy Kuchta offered to assist with 
any issues or questions that are 
impeding their progress. Currently, 
there are no open questions. 
Additionally, Betsy will speak with 
Kim on ideas to improve campuses 
time for completing this task. The 
time for each build will become 
shorter and shorter. 
 
Identified how to make things easier 
with future tenant builds.   Close 
when the campuses understand 
timelines for future builds. 

HCM-12 Legacy Payroll 
Taxation 

High John 
Doetch 

10/30/16 When will NSHE be set up to do 
business in all of the States in which 
there are employees?  What is the 
first paycheck from which the 
appropriate State tax deductions will 
be withheld?      
 
At one point, this was planned for 
1/1/16, but only CA was 
implemented. For out of State 
workers to be taxed correctly, we will 
need to receive an Alternate Work 
Address equal to their Home Address 
on the Applicant file. 
 
We would like to modify the 
applicant file for the P3 build - and 
ideally not after the P3 build. 
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# Key Issue Criticality Owner Resolution 
Target Date 

Resolution Plan 

TCH-
1533 

Error when 
processing BAI2 
Statements from 
Bank of America 

High Ursula 
Price 

11/11/16 Error when processing BAI2 
Statements from Bank of America, 
preventing us from processing BAI2 
bank statements from Bank of 
America. A fix from Workday is 
expected 10/31. 

 

 

Risks 

# Description Impact Likelihood Risk Owner Mitigation Plan 

TCH-
1530 

PCard/Expense Cards 
integrations are getting 
behind schedule because the 
vendor has been slow to 
respond for our requests for 
a meeting.  We have 
questions of the vendor that 
must be answered in order 
to inform the integration 
design and development. 

Medium Medium Brian 
Meyerpeter 

Weekly meetings are scheduled to 
monitor progress.   
 
The project team is in 
communication with the vendor 
(phone and email) to resolve 
outstanding items. 

TCH-
331 

Campus Integration: Assets 
for UNLV - This is behind 
schedule and we are still 
needing to meet to discuss 
functionality for this process.  
Because we are still not even 
started on design, we are 
putting this at risk for P3 
testing. 

Medium High Steve Creswell Project team to reach out to UNLV 
and CSN to ensure campus 
integration teams have the 
information for their local 
integrations. 
 
Design session will occur during 
P2. 

TCH-
330 

Campus Integration: Lawlor -  
We believe that this 
integration is at risk because 
no vendor has been 
identified. 

High Medium Chris Mercer Lawlor has identified a vendor and 
plans for the integration to 
Workday to be available 2/27 for 
End to End Testing.  The Project 
team will set up a meeting with 
Lawlor to understand the 
requirements. 
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# Description Impact Likelihood Risk Owner Mitigation Plan 

TCH-
327 

Time frame for Time Clock 
integrations only leaves 
about 1 month to develop 
and test based on the 
current time frame. 

High High Matt Garland Would need to move up the 
timeline for Time Clock if possible 
or work on integration during 
implementation if possible. 
 
Current timeline: 
1. Make a selection prior to the 
end of August. 
2. Spend next three months 
implementing. 
3. Write integration for Workday. 
4. Test integration during P3. 

TCH-
326 

Student Employment/Work 
Study integrations does not 
have requirements fully 
vetted which means that 
development for these 
integrations cannot start. 
This means that this will not 
be ready for P2 and is at risk 
even for P3. 

Medium Medium Matt Garland If requirements are not 
completed, then this cannot be 
developed in time for P3. The 
work around is HCM staff will 
need to manually look up students 
in PeopleSoft to verify that they 
are eligible for employment/work 
study until this integration is 
developed and tested. 

TCH-
325 

The project for Single Signon 
and Identity Management is 
behind schedule in working 
through the configuration 
requirements. This will not 
be ready for P2 testing and 
has risk for P3 for some 
requirements. 
 
As of 10/10 NSHE has 
updated the vendor SOW 
and will identify the 
implementation plan by 
10/14. 

Medium Medium Michael 
Bakker 

Users can log into Workday 
through the normal Workday login 
page without Single Sign On. 
Identity Management processes 
for Hire, Termination and so on 
will not be available for testing in 
P2. This should be available for P3. 
 
The vendor is identifying an 
implementation schedule to meet 
the 2/27 End to End Test begin 
date and NSHE working with 
Workday on outstanding 
questions. 

HCM-
13 

Testing engagement. 
Inadequate test scenarios if 
not properly reviewed 

High Medium Mark Sonntag Socialize the Test Plan. Attend 
standing meetings to discuss test 
scenarios. Provide scenarios to 
appropriate campus 
representatives to review for 
completeness. Points of Contact 
have been given “View” access 
into JIRA. 
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# Description Impact Likelihood Risk Owner Mitigation Plan 

HCM-
6 

Concern that Time Tracking 
requirements have not been 
fully reviewed with campus 
stakeholders. Requirements 
have been discussed 
primarily with the 
centralized Payroll offices, 
and SCI has begun to hear 
concern from campus 
designees that they are 
unclear on the Time Tracking 
decisions and configuration 

High Medium John Doetch We received feedback during 
meetings with campus contacts in 
July and should receive more 
feedback from Thomas and Mack.  
We will also receive feedback 
during Playbacks.   

FIN-
1722 

The WAX tool is under 
development. Until final 
scope is determined and the 
tool has been delivered this 
will remain a risk. 

High Medium Steve Creswell Continue to monitor status. 
Standing meetings have been 
established to discuss & review 
status. 
 
Document decisions and timelines. 

 

Milestones 
 

Milestone Status 
(RYG) 

Baseline  Due Date % Complete Date Done 

Develop/Modify Data Extracts & Unit Test Green September 9, 2016 100% 9/30/2016 

P1 Issue Resolution and Configuration Green September 9, 2016 100% 9/16/2016 

FDM & Financials Unit Testing Green September 9, 2016 100% 9/9/2016 

Design Documents Updates Green September 16, 2016 100% 9/16/2016 

Build Integrations & Reports for P2 (The 
initial activity has been completed.  
(Additional Integrations and Reports will be 
brought into P2 throughout the test cycle). 

Green 

September 16, 2016 100% 9/30/2016 

Unit Testing of Integrations & Reports Yellow October 28, 2016 75%  

WD 27 Preview 
Green August 1 – 

September 9, 2016 
100% 9/9/2016 

WD 27 Released Green September 10, 2016 100% 9/10/2016 

Clone Legacy Systems - P2 Green September 3, 2016 100% 9/3/2016 

P1 Completion & P1 Configuration Freeze Green September 30, 2016 100% 9/30/2016 
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Milestone Status 
(RYG) 

Baseline  Due Date % Complete Date Done 

Run P2 Data Extracts & Validate Green September 30, 2016 100% 9/30/2016 

System Testing Planning & Scenario Creation Yellow November 4, 2016 75%  

System Test Prep - Train SMEs for Testing Green November 18, 2016   

Build P2 Tenant Green October 21, 2016 100% 10/21/2016 

P2 Manual Configuration and Smoke Testing Green October 28, 2016 100% 10/28/2016 

P2 Data Scorecard Review Green November 11, 2016   

P2 Playbacks Green November 11, 2016   

P2 System Testing (HCM, Payroll, FIN, 
Integrations) 

Green November 14, 2016 
– January 13, 2017 

  

 


